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A. Technical	Overview	

 
Sprint 146 (October 22, 2020 – November 4, 2020) has been completed. In this sprint, the team 
deployed the Report Exporter to the AWS QA tier for testing.  The team also made some OWL 
loader fixes in LexEVS and delivered a LexEVS 6.5.4.2 release with loader updates. 
 
Sprint 147 (November 5, 2020 – November 18, 2020) has been completed. In this sprint, the 
team fixed an error handling situation in the Report Exporter.  For LexEVS, the team tested the 
MySQL upgrade to 5.7, created a single touch loader script for NCI Thesaurus, optimized the 
NCI history load, and delivered a LexEVS 6.5.4.3 release candidate with the mentioned loader 
updates. 
 
Sprint 148 (November 19, 2020 – December 2, 2020) has been started and will be reported on 
next month. 
 
We also provided continued product maintenance and deployment support across all sprints. 

Please see the weekly meeting notes for details:  

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes   

Issues Resolved Over the Covered Period: 

Sprint Activity Description/Comments 
Sprint 146 LexEVS Development - Sprint 

146 
LexEVS 6.5 Sprint 146 Stories 

Sprint 146 EVSREPEXP-193 Create a JSON test suite 

Sprint 146 EVSREPEXP-208 Deploy Report Exporter to AWS QA tier 

Sprint 146 LEXEVS-500 Merge history loader fix to 6.5.4.2 

Sprint 146 LEXEVS-5008 OWL (One) loader fails due to legacy icu4j 
library 

Sprint 146 LEXEVS-5011 Add LexEVS branches/tags to the NCIP 
channel 

Sprint 147 LexEVS Development - Sprint 
147 

LexEVS 6.5 Sprint 147 Stories 
 

Sprint 147 EVSREPEXP-107 Create and update Requirements 
Document 

Sprint 147 EVSREPEXP-166 Create Error Message/Handling when for 
Branch Resolution When Node has no 
Children 

Sprint 147 LEXEVS-4962 Test migration of MySQL 5.6 -> 5.7 
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Sprint Activity Description/Comments 
Sprint 147 LEXEVS-4980 Optimize LoadNCIHistory  

Sprint 147 LEXEVS-4992 Single touch loader script for NCIt 

Sprint 147 LEXEVS-5019 OWL2 Loader removes extension from 
namespace in OWL one Loader 

Sprint 147 LEXEVS-5020 OWL2 Loader does not load 
rdfs:comments properly into Comment 
Object 

Sprint 147 LEXEVS-5021 OWL2 Loader does not retain the special 
character values of the source file 

Sprint 147 LEXEVS-5022 Validate the Balance of OWL2 Loader 
Issues Running Against OWL 1 sources 

Sprint 147 LEXEVS-5023 Review and debug the replacement option 
function for the history loader 

Sprint 147 LEXEVS-5035 Create LexEVS 6.5.4.3.RC1 

Sprint 147 LEXEVS-5041  OWL2 Loader doesn't properly handle 
language designations. 

Sprint 147 LEXEVS-5047 MySQL 5.6 -> 5.7 Configuration 
Requirement 

B. New	Releases	of	the	Software	

Release Description of the Release 
Release Date: Sprint 146:  
October 22, 2020 – November 4, 2020 
 
The LexEVS 6.5.4.2.FINAL release consists of the 
following components: 
 
LexEVS API 

• LexEVS-install-config- 6.5.4.2.FINAL.xml 
• LexEVS-install- 6.5.4.2.FINAL.jar  
• extLib- 6.5.4.2.FINAL.zip  
• lexbig- 6.5.4.2.FINAL.jar 

LexEVS 6.5.4.2.FINAL 
 
Highlights 

• Loader Fixes 
• Release Notes 

 

	

C. Presentations,	Documentation	Updates,	Community	
Communication	

Activity Description of the Activity 
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D. Outstanding	Issues	Being	Actively	Worked	

Sprint Activity/Issue Description/Comments 
Sprint 148 LexEVS Development - 

Sprint 148 
LexEVS 6.5 Sprint 148 Stories 

Sprint 148 EVSREPEXP-220 Export Entity: maps_to data exported is 
inconsistent with NCIT and evsrest api 

Sprint 148 EVSREPEXP-228 Investigate how to handle long running reports 
Sprint 148 EVSREPEXP-232 Update git README with deployment instructions 
Sprint 148 EVSREPEXP-234 Investigate Jenkins Dev Build not building selected 

branch 
Sprint 148 LEXEVS-5046 Update selected Loader Scripts to More 

Reasonable Default Heap Size 
Sprint 148 LEXEVS-5051 Build 6.5.4.3.RC2 

E. Critical	Risks	or	External	Dependencies	

Activity/Issue Description to corrective activity/issue 

F. Status	of	Deliverables/Milestones	Overview	

We have created a project wiki site out on Confluence Wiki at: 

• https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents    

We have created a JIRA agile board for the LexEVS Development at: 

• https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail   

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly 
technical status reports, an area for documentation and a summary. This site will evolve throughout the 
lifecycle of this project.  

G. Status	of	Deliverables	

Deliverable/Milestone Delivery Date Status 
Project Management Plan (PMP) 20 days following 

Project Kickoff 
In Process 

Project Financial Plan (PFP) 20 days following 
Project Kickoff 

Complete 

Maintenance of Software System  Ongoing In Process 

Provide Technical Expertise Ongoing In Process 

Project Wiki 10/20/2019 Complete 
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Deliverable/Milestone Delivery Date Status 
Monthly Technical Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 
July 2020 
August 2020 
September 2020 
October 2020 
November 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 
08/10/2020 
09/10/2020 
10/10/2020 
11/10/2020 
12/10/20 20 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Monthly Financial Reports: 
August 2019 
September 2019 
October 2019 
November 2019 
December 2019 
January 2020 
February 2020 
March 2020 
April 2020 
May 2020 
June 2020 
July 2020 
August 2020 
September 2020 
October 2020 
November 2020 

 
09/10/2019 
10/10/2019 
11/10/2019 
12/10/2019 
01/10/2020 
02/10/2020 
03/10/2020 
04/10/2020 
05/10/2020 
06/10/2020 
07/10/2020 
08/10/2020 
09/10/2020 
10/10/2020 
11/10/2020 
12/10/20 20 

 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Project Summary Report 30 Days Before Project 
Completion 

Not Started 
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H. Description	of	Work/Activities	Planned	for	the	next	Month	

Activity Description 
Continued support for LexEVS • Continue to work with the NCI team on 

new and existing issues. 

Support for LexEVS release • Support of LexEVS 6.5.4 release, including 
loader updates as needed. 

Work on Report Explorer • Development on new report exporter 
application as well as build and deployment 
to QA and Stage. 

• Make updates to the report exported based 
on user feedback. 

I. Additional	Reporting	

Activity Description 
Sprint Status • Sprint 146 

• Sprint 147 
• Sprint 148 

 
 


